
 
15402 & 16426 CM Scope of Work 

Scope Date: November 2, 2012 
 

SCOPE OF WORK 
 

PROJECT NUMBERS: IM 0761-191 
PROJECT CODES:  15402  
CMS ID NUMBER:   
PROJECT LOCATION:  I-76 Phase III, Brush Colorado 
CONTRACT TYPE:  Project Specific   
CONTRACT SUBJECT: Construction Management, Inspection and Testing Services   
 
1. Administration & General Requirements 

A. Administration 

Active day-to-day administration and monitoring of this contract will be delegated to: 
 
 For CDOT:  IM 0761-191 I-76 Phase III 
  Gale Siedenburg, P.E. 
  Project Engineer 
  3939 Riverside Parkway 
  Evans, CO 80620 
  Phone:  (970) 506-4956 
  FAX:  (970) 339-9530 
  E-mail: Gale.Siedenburg@state.co.us 
     
 For Consultant: Name 
  Project Manager 
  Consulting Firm 
  Street Address 
  Anytown, CO 80### 
  Phone: (###)###-#### 
  FAX: (###) ###-#### 
  E-mail: consultant_email@consultant.com 
 

B. General Requirements   
This Scope of Work (SOW) has been carefully reviewed by the Department and reflects a plan 
of approach based on the known goals.  The Consultant’s analysis of the project goals, its 
evaluation of the work elements, and its formulation of the work plan, coupled with its 
understanding of and sensitivity to the key issues may produce new approaches or 
modifications to the project’s work elements.  Therefore, the Final Scope of Work for the project 
may change in some details to incorporate the Consultant’s input.  This work is located in 
Region Four of the Colorado Department of Transportation.  This SOW includes all projects 
listed above.  The Consultant shall provide staff for all projects.  At the Resident Engineer’s 
discretion Consultant personnel may be moved from one project to the other to cover work as 
needed.  

 
C. Requirements for  All On-Site Consultant Personnel   

Each of the Consultant's personnel shall maintain a daily diary for each day they perform work 
on the project. They shall use CDOT’s automated Form 103a - Project Diary unless otherwise 



 
15402 – CM Scope of Work 

2

directed by the Engineer. The contents of the diary shall be brief and accurate statements of 
progress and conditions encountered during the prosecution of the work, and sketches as 
needed for clarification and documentation. Editorial comments are not to be incorporated in the 
diaries or on any written correspondence applicable to the project. A copy of the daily diary shall 
be available to the CDOT Project Engineer at the end of each work day.  

 
2. Definitions 

CDOT Resident Engineer - The CDOT Resident Engineer is responsible to the Region Program 
Engineer for the quality and successful completion of a transportation project.  The Resident 
Engineer authorizes interim and final payments and all changes to Contracts for all Consultants and 
Contractors 
 
CDOT Project Engineer - The CDOT employee assigned by the Resident Engineer to be the Chief 
Engineer’s duly authorized representative.  The CDOT Project Engineer is in direct charge of the 
work and is responsible for the administration and satisfactory completion of the project under 
contract 
 
Consultant - The firm or corporation providing personnel under this agreement to perform 
construction services as outlined herein 
 
Consultant Professional Engineer - Consultant’s Professional Engineer in responsible charge of 
Consultant services performed as described in this Contract.  The Consultant’s Professional 
Engineer must be licensed in the State of Colorado 
 
Consultant Project Manager - The Consultant employee who administers the Consultant contract 
with CDOT.  The Consultant Project Manager works under the responsible charge of the 
Consultant’s Professional Engineer.  The Consultant Project Manager, if a Professional Engineer 
licensed in the State of Colorado, may be the same person as the Consultant Professional Engineer 
 
Consultant Inspector - Consultant employee who performs construction inspection services, and 
other project-related services under the responsible charge of the Consultant’s Professional 
Engineer, at the direction of the CDOT Project Engineer 
 
Consultant Inspector/Materials Testing Technician – A consultant employee who performs material 
testing duties as well as some limited construction inspection duties. 
 
Consultant Materials Testing Technician (MTT) - Consultant employee who performs construction 
materials testing services, construction inspection, and other project-related services under the 
responsible charge of the Consultant’s Professional Engineer, at the direction of the CDOT Project 
Engineer. 
 
Contractor - The individual, firm, or corporation contracting with CDOT to construct a transportation 
project 

 
3. General Requirements for Personnel, Vehicles, and Equipment 

A. During construction CDOT anticipates utilizing the following personnel to perform the work.  The 
Consultant shall furnish up to approximately: 

 
1 Field Office Administrative Assistant   
2 Consultant Inspector’s Aides 
2 Consultant Materials Testing Technicians 
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3 Consultant Junior Inspectors (4 of which have some bridge experience) 
4 Consultant Senior Inspectors (4 of which that have significant bridge experience) 
1 Consultant Office Engineers 
1 Consultant Asst. Project Engineer (which have significant bridge experience) 
1 Consultant CPM Schedule Expert  

 
B. All personal furnished by the Consultant shall have an appropriate vehicle, equipped with 

flashing amber beacon, all personal protective equipment, and a functional cellular phone in 
addition to specific equipment needs outlined in the qualifications section for each classification 
of personal provided by the consultant. 
  

C. Conditions Applicable to all Consultant Personnel:  Overtime / Travel Pay / Commute Miles /Per 
Diem -Overtime hours will be paid by CDOT at the same rate as regular, non-overtime hours. 
Travel time in one direction will be paid.  Commuting mileage (limited to 175 miles per day or 
actual one-way trip commuting distance, whichever is less), will be paid.  In lieu of payment for 
Travel Time and Commuting mileage CDOT will pay per diem in accordance with State Fiscal 
Rules. 
 

D. Labor, Materials, Vehicles & Equipment 
The Consultant shall provide the following for their personal assigned to the project and as 
agreed to by the CDOT Project Engineer and the Consultant Assistant Project Engineer 
each employee will have access to the following: 

• A suitable vehicle equipped with at least one (1) flashing, oscillating, or rotating amber 
beacon that shall be visible a minimum of five hundred (500) feet in normal sunlight. 

• Consultant Project Manager’s vehicle and all Consultant Inspectors’ vehicles shall each 
be equipped with an electronic distance-measuring device, accurate to within +/- 5 feet 
per mile. 

• A cellular phone as needed. 

• Each with a state-of-the-art computer with networking capability sufficient for accessing 
internet email through a project-supplied internet-service provider.  Each computer shall 
be loaded with MS Office software (2003 version or later), including MS Word and MS 
Excel at a minimum.  Computers shall be capable of running current CDOT software, 
including Asphalt ’03, Voids ’03, Site Manager, etc.  All computers shall be connected or 
networked to a Consultant-supplied project printer/scanner, as follows: 
o Consultant shall provide a main project printer/scanner capable of making 11x17 

color prints and 11x17 black-and-white scans.  This printer/scanner shall be 
configured and connected or networked to all consultant-supplied computers on the 
project (except Consultant Materials Testing Technician may have a separate, stand-
alone printer).  Consultant shall maintain this main printer/scanner with ink and paper 
in a serviceable condition for the duration of the project, at no additional cost to the 
project.  Scans made by this main printer/scanner shall be available in PDF-format at 
all consultant-supplied project computers (except not required at Consultant MTT’s 
computer). 

• Miscellaneous equipment (calculator, office supplies, safety equipment, etc.) required to 
perform the work (ASTM Certified Work Boots, ANSI Certified Hardhat (Z89.1 stamp and 
be High Visibility), Safety Glasses (Z87 stamp on the glasses/goggles) and Approved 
Safety Vest.  (Meeting or exceeding ISEA for Class 3), including all applicable manuals. 

• CDOT will provide a field-office space. 
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4. Personnel Qualifications 
 

Personnel qualifications, staffing level, and number and types of vehicles shall be subject to the 
approval of the Engineer.  The Consultant shall assign personnel for the duration of the Contract 
unless otherwise approved by the Engineer.  Employees required to operate vehicles must possess 
and maintain a valid State of Colorado driver's license.  The Consultant Project Manager(s) and 
Consultant Inspectors permanently assigned to a project shall be competent in road and bridge 
construction and be thoroughly familiar with CDOT specifications, manuals, forms, and 
documentation requirements including SiteManager.  The level of qualification provided shall be as 
requested and approved by the CDOT Resident Engineer.  The qualifications for the level(s) shall 
be commensurate to experience, and are as follows: 
 

• Administrative Assistant – General aptitude for office work with training to check payrolls.  
Office experience one (1) to two (2) years of experience. 

• Consultant Inspector’s Aides – one (1) to two (2) years of experience in highway 
construction inspection. 

• Materials Testing Technician – two (2) or more years of experience in Materials testing and 
at least one (1) year of previous CDOT experience. 

• Junior Level Inspector – four (4) to six (6) years of experience in highway construction 
inspection. 

• Senior Level Inspector – more than six (6) years of experience in highway construction 
inspection. 

• Office Engineer – two (2) to four (4) years of engineering experience, with some 
construction experience. 

• Asst. Project Engineer – fifteen (15) or more years of experience in highway construction 
project management and supervision of consultant inspectors and testers.  It is desirable 
that the Asst. Project Engineer has at least five years working on projects on the Interstate 
system. 

• Consultant CPM Schedule Expert – ten (10) years of overall experience in highway 
construction, and a minimum of Three Major CDOT projects performed in accordance with 
108.03 and a certified Planning & Scheduling Professional (AACE International PSP 
Certification). 

 
A copy of work experience and proof of Certification and/or License shall be provided to the CDOT 
Project Engineer before work begins.  Personnel provided by the Consultant who do not meet all of 
the specified requirements, or who fail to perform their work in an acceptable manner, shall be 
removed from the project when determined and directed by the CDOT Project Engineer. 
 
Personnel qualifications shall be subject to the approval of the CDOT Project Engineer.  The 
Consultant shall assign personnel for the duration of the Contract, unless otherwise directed by the 
CDOT Project Engineer.  Personnel shall have the following qualifications, or as approved by the 
CDOT Project Engineer: 

 
 

A.  Consultant Field Office Administrative Assistant Requirements 
1.  Project Standards 

All work shall be done in accordance with accepted Professional Office Practices.  All CDOT 
documentation shall be in accordance with the Colorado Department of Transportation 
Construction Manual, Field Materials Manual and other CDOT standards as applicable. 
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2. General Work Description  
The Consultant Administrative Assistant shall be responsible for the day to day 
administrative duties as directed by the CDOT PE or the Consultant Assistant Project 
Engineer and will include but not be limited to:  with oversight from the Consultant Assistant 
Project Engineer check contractor payrolls, monitor contractor payroll compliance, aid in the 
preparation of correspondence to the contractor, CDOT Staff, local agencies,  prepare and 
transmit updates of construction activities to the CDOT Public Information Office and other 
CDOT departments as directed, log correspondence, record minutes of progress and other 
meetings, receive project documentation from the contractor, project filing as required, 
deliver documentation or material samples to specified locations as required.  Perform 
additional duties as directed by CDOT PE or Consultant Assistant PE. 

 
3. Personnel Qualifications 

Personnel qualifications, staffing level, and number and types of vehicles shall be subject to 
the approval of the Engineer.  The Consultant Field Office Administrative Assistant shall be 
thoroughly familiar with Professional Office Business practices, CDOT forms and 
documentation requirements.  The Consultant Field Office Administrative Assistant shall be 
permanently assigned to the project for the duration of the project. 

 
B. Consultant Inspector’s Aide Requirements 

1. Project Standards 
All sampling, testing, inspection, and documentation shall be in accordance with the 
Colorado Department of Transportation (CDOT) Construction Manual and Field Materials 
Manual.  The applicable CDOT Manual shall be the one currently in use when the 
construction project is advertised. 
 
If the required method is not described in the CDOT Field Materials Manual, the required 
work shall be completed in accordance with: 
a) AASHTO Standard Specifications for Transportation Materials and Methods of Sampling 

and Testing (as revised and supplemented), or  
b) The ASTM Standards and Tentatives, in this order. 
 
Proposed work procedures shall be coordinated with the CDOT Project Engineer or the 
Consultant Assistant Project Engineer prior to the start of work each day. 
 

2. General Work Description  
The Consultant Inspector’s Aide shall be responsible for assisting the CDOT PE, Consultant 
Assistant Project Engineer, Consultant Inspectors or Testers as directed by the CDOT PE or 
the Consultant Assistant Project Engineer and will include but not be limited to: Prepare 
inspection documentation for development of progress payments for the contractor in 
accordance with prescribed procedures, submit daily diary at the end of the working day, 
submit payment-documentation reports (Form 266’s) at the end of the working day, monitor 
contractor payroll compliance, participate in weekly progress meetings with contractor, 
subcontractors, utilities and other interested parties as required, maintain accurate notes 
reflecting actual construction details to be used in preparation of as-constructed plans, 
perform initial, follow-up, and final inspections of work in progress including interim and final 
measurements, notify the CDOT Project Engineer or Consultant Assistant Project Engineer 
of non-compliance with the contract plans and specifications, deliver material samples to 
designated laboratories or locations, and perform miscellaneous project-related duties as 
requested by the CDOT Project Engineer or Consultant Assistant Project Engineer. 
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3. Personnel Qualifications 
Personnel qualifications, staffing level, and number and types of vehicles shall be subject to 
the approval of the Engineer.  The Consultant Inspector’s Aide shall be familiar with CDOT 
specifications, manuals, forms, and documentation requirements.  The Consultant 
Inspector’s Aide shall be permanently assigned to a project for the duration of the project 
and shall have the following qualifications: 

 
The Consultant Inspector’s Aide shall be familiar with CDOT specifications, manuals, forms, 
and documentation requirements. 

 
A copy of work experience shall be provided to the CDOT Project Engineer before work 
begins.  Personnel provided by the consultant who do not meet all of the specified 
requirements, or who fail to perform their work in an acceptable manner, shall be removed 
from the project when determined and directed by the CDOT Project Engineer. 
 

4. Documentation 
Each of the Consultant's personnel shall maintain a daily diary for each day they perform 
work on the project.  They shall use CDOT’s automated Form 103a - Project Diary unless 
otherwise directed by the Engineer.  The contents of the diary shall be brief and accurate 
statements of progress and conditions encountered during the prosecution of the work, and 
sketches as needed for clarification and documentation.  Editorial comments are not to be 
incorporated in the diaries or on any written correspondence applicable to the project.  A 
copy of the daily diary shall be available to the CDOT Project Engineer at the end of each 
workday. 
 

C. Consultant Materials Testing Technician Requirements 
1. Project Standards 

All sampling, testing, inspection, and documentation shall be in accordance with the 
Colorado Department of Transportation (CDOT) Construction Manual and Field Materials 
Manual.  The applicable CDOT Manual shall be the one currently in use when the 
construction project is advertised. 

 
If the required method is not described in the CDOT Field Materials Manual, the required 
work shall be completed in accordance with: 
a) AASHTO Standard Specifications for Transportation Materials and Methods of Sampling 

and Testing (as revised and supplemented), or  
b) The ASTM Standards and Tentatives, in this order. 

 
Proposed work procedures shall be coordinated with the CDOT Project Engineer prior to the 
start of work. 
 

2. General Work Description  
The Consultant MTT (Materials Testing Technician) shall sample, test, and document all 
materials incorporated into the project.  This includes materials delivered to the project that 
are listed in the Summary of Approximate Quantities or referred to in the Design/Build Plans 
and Specifications.  The number of tests required shall be in accordance with the Schedule 
in the Field Materials Manual.  Additional quantities may be added by Contract Modification 
Order, or plan approximate quantities may be increased or decreased.  The MTT, the 
Consultant Project Manager, and CDOT’s Project Engineer will review project quantities on 
a weekly basis to ensure that sufficient tests have been performed for all material placed to 
date.  The consultant shall also provide any other project-related services requested by the 
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CDOT Project Engineer. 
 
Testing of materials that are specifically designated to be pre-inspected or pre-tested by this 
or any other Department of Transportation will remain the responsibility of CDOT.  The MTT 
shall document and transport samples of any and all materials to the CDOT Region or 
Central Laboratory that are required to be tested by CDOT, regardless of pre-inspection or 
pre-testing responsibilities.  The items and test frequencies of CDOT tested materials shall 
be in accordance with the column titled “Central Laboratory” in the Schedule in the Field 
Materials Manual. 

 
3. Additional Labor, Materials, Vehicles & Equipment Required; 

The Consultant shall furnish the Consultant Materials Testing Technician with the following: 

• A state-of-the-art computer with networking capability sufficient for accessing internet 
email through a project-supplied internet-service provider.  This computer shall be 
loaded with MS Office software (2003 version or later), including MS Word and MS Excel 
at a minimum.  This computer shall be capable of running current CDOT software, 
including Asphalt ’03, Voids ’03, Site Manager, etc.  This computer shall be connected or 
networked to the Consultant-supplied main project printer/scanner described above, or 
shall be provided with a separate stand-alone printer. 

• Miscellaneous equipment (calculator, office supplies, safety equipment, etc.) required to 
perform the work (ASTM Certified Work Boots, ANSI Certified Hardhat (Z89.1 stamp and 
be High Visibility), Safety Glasses (Z87 stamp on the glasses/goggles) and Approved 
Safety Vest.  (Meeting or exceeding ISEA for Class 3) including all applicable manuals. 

• CDOT will provide a Class II field laboratory and any required traffic control. 
 

The following equipment shall be furnished along with the MTT for each project in sufficient 
quantity and in good working order (with current calibration) to ensure accurate performance 
of all work required in a timely manner: 

• Nuclear Asphalt-Content Gauge; 

• Nuclear Moisture/Density Gauge; (Calibrated according to CDOT requirements) 

• Concrete air meter, slump cone, and other concrete testing equipment; 

• Sieves for aggregates and soil gradations, including a full set of Half Height Sieves; 

• Electronic scales; 

• Asphalt & A/C sample containers and small tools; 

• Proctor equipment for soil curves and one point tests; 

• Atterburg, Rice value, and Sand Equivalent equipment; 

• Sample drying equipment; 

• Concrete cylinder molds which meet AASHTO requirements except that paper molds 
shall not be used, and plastic molds shall not be reused; 

• Miscellaneous equipment for performing the required soils, asphalt and concrete tests. 
 

4. Personnel Qualifications 
Personnel qualifications, staffing level, and number and types of vehicles shall be subject to 
the approval of the Engineer.  The MTT shall be thoroughly familiar with CDOT specification, 
manuals, forms, and documentation requirements.  The MTT shall be permanently assigned 
to a project for the duration of the project and shall have the following qualifications: 

 

• A degree in Engineering from a four year curriculum school or a National Institute for 
Certification in Engineering Technology (NICET*) Level II Certification in Construction 
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Materials Testing and Inspection for the types of work being performed, e.g. aggregates, 
asphalt, concrete, and soils. 

• The MTT performing concrete tests shall be certified by The American Concrete Institute 
(ACI).  Field and Strength. 

• The MTT performing hot bituminous pavement tests shall be Level II, A&B certified by 
The Colorado Asphalt Technician Certification Program (LabCAT). 

• WAQTC, Soils Certification/ Inspection. 

• The MTT shall be thoroughly familiar with CDOT specification, manuals, forms, and 
documentation requirements. 

* Or equivalent as agreed to by the CDOT Project Engineer. 
 

A copy of work experience and proof of Certification, Degree, and/or License shall be 
provided to the CDOT Project Engineer before work begins.  Personnel provided by the 
consultant who do not meet all of the specified requirements, or who fail to perform their 
work in an acceptable manner, shall be removed from the project when determined and 
directed by the CDOT Project Engineer. 

 
5. Documentation 

Each of the Consultant's personnel shall maintain a daily diary for each day they perform 
work on the project.  They shall use CDOT’s automated Form 103a - Project Diary unless 
otherwise directed by the Engineer.  The contents of the diary shall be brief and accurate 
statements of progress and conditions encountered during the prosecution of the work, and 
sketches as needed for clarification and documentation.  Editorial comments are not to be 
incorporated in the diaries or on any written correspondence applicable to the project.  A 
copy of the daily diary shall be available to the CDOT Project Engineer at the end of each 
workday. 
 
Test results and sample submittals transmitted to CDOT’s Region or Central Laboratory 
shall be recorded on appropriate CDOT Forms.  The MTT may use CDOT worksheets or 
worksheets approved by the CDOT Project Engineer.  CDOT Forms and worksheets are 
available through the CDOT Project Engineer. 
 
The MTT shall furnish the CDOT Project Engineer with original copies of all worksheets and 
test results on a daily basis.  The MTT shall also keep the CDOT Form 626 up to date at all 
times and provide copies of this form to the CDOT Project Engineer within 12 hours.  The 
CDOT Project Engineer shall be informed immediately of any non-specification material.  At 
the discretion of the CDOT Project Engineer, the MTT may also be required to provide the 
CDOT Form 626 to the contractor within 12 hours for any non-specification material. 

 
The MTT shall provide all correspondence and applicable CDOT forms to the CDOT Project 
Engineer or his authorized representative for review and signature. 
 

6. Assurance Sampling and Testing 
The MTT shall coordinate the schedule of the Independent Assurance Tests (IAT) for the 
project with the Region Materials Section in accordance with the CDOT Form 379.  Advance 
notice of 48 hours is required for proper coordination. 

 
7. Submittal of Final Documentation 

Final documentation shall be submitted to the CDOT Project Engineer within 30 working 
days after completion of all work.  A completed CDOT Form 250 shall be submitted to the 
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CDOT Project Engineer 10 days after the consultant has been notified of final quantities.  
Failure to submit final documentation as required will result in withholding of consultant 
payments.  Final Documentation work will be completed under a supplemental task order 
and is not to be completed in task order number one. 

 
D. Consultant Inspector Requirements 

1. Project Standards 
All construction inspection shall be in accordance with the Colorado Department of 
Transportation’s Construction Manual, Field Materials Manual, Standard Specifications for 
Road & Bridge Construction, Project Standard Provisions, Project Special Provisions, and 
the plans and specifications in use when the project is advertised.  All Consultant 
construction inspection activities shall be as authorized by the Engineer.  For the purposes 
of this document, construction inspection shall be known as "the work" and references to 
"the specifications" shall include all applicable CDOT Standard Specifications for Road and 
Bridge Construction as amended by Project Standard Provisions, Project Special 
Provisions, and project plans and specifications. 

 
2. General Work Description  

The Consultant Project Manager and Consultant Project Inspectors shall provide support to 
the CDOT project staff through assignment of personnel to assist with project management 
and inspection responsibilities.  Inspection responsibilities include:   

 
Assist the CDOT Project Engineer in the following Construction activities: 

• Prepare inspection documentation for development of progress payments for the 
contractor in accordance with prescribed procedures; 

• Submit daily diary at the end of the working day; 

• Submit payment-documentation reports (Form 266’s) at the end of the working day; 

• Prepare periodic reports and billings required by CDOT Procedural Directive 400.2; 

• Monitor contractor payroll compliance; 

• Participate in weekly progress meetings with contractor, subcontractors, utilities and 
other interested parties; 

• Secure project documentation from the contractor; 

• Anticipate project problems and propose solutions to CDOT Project Engineer; 

• Review drawings and data submitted by the construction contractor and suppliers for 
conformance with the intent of the specifications;  

• Obtain concurrence as needed from the CDOT Project Engineer and keep relative 
documentation for project records; 

• Maintain accurate notes reflecting actual construction details to be used in preparation of 
as-constructed plans; 

• Communicate with adjacent landowners as required to resolve issues that arise due to 
construction; 

• Monitor compliance with and take appropriate action to preserve safety on the project for 
all workers and traveling public in accordance with Method of Handling Traffic (MHT); 

• Perform initial, follow-up, and final inspections of work in progress including interim and 
final measurements; 

• Notify contractors and CDOT Project Engineer of non-compliance with the contract plans 
and specifications; 

• Perform special tests, investigations, or monitoring to fulfill the intent of the CDOT 
inspection program; 
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• Aid in the preparation of correspondence to the contractor, CDOT Staff, local agencies, 
etc.; 

• Provide liaison and communication to contractor field crews; 

• Prepare final “As-Constructed” plans upon project completion; 

• Prepare punch lists of uncompleted work, non-conformance reports, and deficiency 
notices; 

• Prepare responses to contractors' and suppliers' requests for information, submittals, 
change notices, claims, and correspondence; 

• Prepare and transmit updates of construction activities to the CDOT Public Information 
Office; 

• Deliver material samples to designated laboratories or locations; 

• Perform miscellaneous project-related duties as requested by the CDOT Project 
Engineer. 

 
3. Personal Qualifications 

Personnel qualifications, staffing level, and number and types of vehicles shall be subject to 
the approval of the Engineer.  The Consultant shall assign personnel for the duration of the 
Contract unless otherwise approved by the Engineer.  Employees required to operate 
vehicles must possess and maintain a valid State of Colorado driver's license.  The 
Consultant Project Manager(s) and Consultant Inspectors permanently assigned to a project 
shall be competent in road and bridge construction and be thoroughly familiar with CDOT 
specifications, manuals, forms, and documentation requirements including SiteManager.  
The level of qualification provided shall be as requested and approved by the CDOT 
Resident Engineer.  The qualifications for the level(s) shall be commensurate to experience, 
and are as follows: 
a) Junior Level Inspector – four (4) to six (6) years of experience in highway construction 

inspection. 
b) Senior Level Inspector – more than six (6) years of experience in highway construction 

inspection. 
 

The Consultant Inspectors shall either have a National Institute for Certification in 
Engineering Technology (NICET*) Certification Level III in Highway Construction or have an 
Engineer-In-Training (EIT) certification from the State of Colorado, unless otherwise 
approved by CDOT.  
 
A copy of work experience and proof of Certification and/or License shall be provided to the 
CDOT Project Engineer before work begins.  Personnel provided by the Consultant who do 
not meet all of the specified requirements, or who fail to perform their work in an acceptable 
manner, shall be removed from the project when determined and directed by the CDOT 
Project Engineer. 
* Or equivalent as agreed to by the CDOT Project Engineer. 

 
4. Documentation 

Each of the Consultant's personnel shall maintain a daily diary for each day they perform 
work on the project.  They shall use CDOT’s automated Form 103a - Project Diary unless 
otherwise directed by the Engineer.  The contents of the diary shall be brief and accurate 
statements of progress and conditions encountered during the prosecution of the work, and 
sketches as needed for clarification and documentation.  Editorial comments are not to be 
incorporated in the diaries or on any written correspondence applicable to the project.  A 
copy of the daily diary shall be available to the CDOT Project Engineer at the end of each 



 
15402 – CM Scope of Work 

11 

workday. 
 

E. Consultant Office Engineer Requirements 
1. Project Standards 

All construction documentation and engineering work will be in accordance with the 
Colorado Department of Transportation’s Construction Manual, Field Materials Manual, 
Standard Specifications for Road & Bridge Construction, Project Standard Provisions, 
Project Special Provisions, and the plans and specifications in use when the project is 
advertised or any other applicable CDOT Manual.  All Consultant Office Engineer activities 
shall be as authorized by the Engineer.  For the purposes of this document, construction 
office engineering shall be known as "the work" and references to "the specifications" shall 
include all applicable CDOT Standard Specifications for Road and Bridge Construction as 
amended by Project Standard Provisions, Project Special Provisions, and project plans and 
specifications and any other applicable CDOT Manual. 

 
2. General Work Description  

The Consultant Office Engineer shall provide support to the CDOT PE and Consultant 
project staff through assignment of personnel to assist with project management, 
administrative duties, engineering duties and inspection responsibilities as directed by the 
CDOT PE or Consultant Assistant Project Engineer.  Office Engineer responsibilities include 
but are not limited to the following:   

 
Assist the CDOT Project Engineer in the following Construction activities: 

• Prepare inspection documentation for development of progress payments for the 
contractor in accordance with prescribed procedures; 

• Submit daily diary at the end of the working day; 

• Submit payment-documentation reports (Form 266’s) at the end of the working day; 

• Prepare periodic reports and billings required by CDOT Procedural Directive 400.2; 

• Monitor contractor payroll compliance; 

• Participate in weekly progress meetings with contractor, subcontractors, utilities and 
other interested parties; 

• Secure project documentation from the contractor; 

• Anticipate project problems and propose solutions to CDOT Project Engineer; 

• Review drawings and data submitted by the construction contractor and suppliers for 
conformance with the intent of the specifications;  

• Obtain concurrence as needed from the CDOT Project Engineer and keep relative 
documentation for project records; 

• Maintain accurate notes reflecting actual construction details to be used in preparation of 
as-constructed plans; 

• Communicate with adjacent landowners as required to resolve issues that arise due to 
construction; 

• Monitor compliance with and take appropriate action to preserve safety on the project for 
all workers and traveling public in accordance with Method of Handling Traffic (MHT); 

• Perform initial, follow-up, and final inspections of work in progress including interim and 
final measurements; 

• Notify contractors and CDOT Project Engineer of non-compliance with the contract plans 
and specifications; 

• Perform special tests, investigations, or monitoring to fulfill the intent of the CDOT 
inspection program; 
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• Aid in the preparation of correspondence to the contractor, CDOT Staff, local agencies, 
etc.; 

• Provide liaison and communication to contractor field crews; 

• Prepare final “As-Constructed” plans upon project completion; 

• Prepare punch lists of uncompleted work, non-conformance reports, and deficiency 
notices; 

• Prepare responses to contractors' and suppliers' requests for information, submittals, 
change notices, claims, and correspondence; 

• Prepare and transmit updates of construction activities to the CDOT Public Information 
Office; 

• Deliver material samples to designated laboratories or locations; 

• Perform miscellaneous project-related duties as requested by the CDOT Project 
Engineer. 

• Perform Force Account Analysis 

• Coordinate RFI’s with Project Design Support 

• Provide liason and communication with CDOT R4 Specialty Units. 

• Provide Engineering Support to the project as directed by CDOT PE or Consultant 
Assistant Project Engineer 

• Other duties as directed by CDOT PE or Consultant Assistant Project Engineer 
 

3. Personnel Qualifications 
Personnel qualifications, staffing level, and number and types of vehicles shall be subject to 
the approval of the Engineer.  The Consultant shall assign personnel for the duration of the 
Contract unless otherwise approved by the Engineer.  Employees required to operate 
vehicles must possess and maintain a valid State of Colorado driver's license.  The 
Consultant Project Manager(s) and Consultant Inspectors permanently assigned to a project 
shall be competent in road and bridge construction and be thoroughly familiar with CDOT 
specifications, manuals, forms, and documentation requirements including SiteManager.  
The level of qualification provided shall be as requested and approved by the CDOT 
Resident Engineer.  The qualifications for the level(s) shall be commensurate to experience, 
and are as follows: 

 
Consultant Office Engineer – two (2) to three (3) years of engineering experience in highway 
design and construction. 

 
The Consultant’s  Office Engineer shall possess either an EIT certification from the State of 
Colorado, or be licensed as a Professional Engineer in the State of Colorado, unless 
otherwise approved by CDOT.   
 
A copy of work experience and proof of Certification and/or License shall be provided to the 
CDOT Project Engineer before work begins.  Personnel provided by the Consultant who do 
not meet all of the specified requirements, or who fail to perform their work in an acceptable 
manner, shall be removed from the project when determined and directed by the CDOT 
Project Engineer. 

 
4. Documentation 

Each of the Consultant's personnel shall maintain a daily diary for each day they perform 
work on the project.  They shall use CDOT’s automated Form 103a - Project Diary unless 
otherwise directed by the Engineer.  The contents of the diary shall be brief and accurate 
statements of progress and conditions encountered during the prosecution of the work, and 
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sketches as needed for clarification and documentation.  Editorial comments are not to be 
incorporated in the diaries or on any written correspondence applicable to the project.  A 
copy of the daily diary shall be available to the CDOT Project Engineer at the end of each 
workday. 

 
F. Consultant Assistant Project Engineer Requirements 

1. Project Standards 
All construction inspection shall be in accordance with the Colorado Department of 
Transportation’s Construction Manual, Field Materials Manual, Standard Specifications for 
Road & Bridge Construction, Project Standard Provisions, Project Special Provisions, and 
the plans and specifications in use when the project is advertised.  All Consultant 
construction inspection activities shall be as authorized by the Engineer.  For the purposes 
of this document, construction inspection shall be known as "the work" and references to 
"the specifications" shall include all applicable CDOT Standard Specifications for Road and 
Bridge Construction as amended by Project Standard Provisions, Project Special 
Provisions, and project plans and specifications. 

 
2. General Work Description  

The Consultant Project Manager and Consultant Project Inspectors shall provide support to 
the CDOT project staff through assignment of personnel to assist with project management 
and inspection responsibilities.  Inspection responsibilities include:   

 
Assist the CDOT Project Engineer in the following Construction activities: 

• Manage day to day activities and work assignments of consultant project staff as agreed 
by the CDOT Project Engineer. 

• Report project status, needs and issues to CDOT Project Engineer daily. 

• Implement project document management plan/system in accordance with relevant 
CDOT manuals. 

• Oversee project document management plan/system compliance.  

• Assign contractor RFI’s to Office Engineers for coordination with the designer or CDOT 
Specialty Units as required.   

• Prepare inspection documentation for development of progress payments for the 
contractor in accordance with prescribed procedures; 

• Submit daily diary at the end of the working day; 

• Submit payment-documentation reports (Form 266’s) at the end of the working day; 

• Prepare periodic reports and billings required by CDOT Procedural Directive 400.2; 

• Monitor contractor payroll compliance; 

• Participate in weekly progress meetings with contractor, subcontractors, utilities and 
other interested parties; 

• Secure project documentation from the contractor; 

• Anticipate project problems and propose solutions to CDOT Project Engineer; 

• Review drawings and data submitted by the construction contractor and suppliers for 
conformance with the intent of the specifications;  

• Obtain concurrence as needed from the CDOT Project Engineer and keep relative 
documentation for project records; 

• Maintain accurate notes reflecting actual construction details to be used in preparation of 
as-constructed plans; 

• Communicate with adjacent landowners as required to resolve issues that arise due to 
construction; 
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• Monitor compliance with and take appropriate action to preserve safety on the project for 
all workers and traveling public in accordance with Method of Handling Traffic (MHT); 

• Perform initial, follow-up, and final inspections of work in progress including interim and 
final measurements; 

• Notify contractors and CDOT Project Engineer of non-compliance with the contract plans 
and specifications; 

• Perform special tests, investigations, or monitoring to fulfill the intent of the CDOT 
inspection program; 

• Aid in the preparation of correspondence to the contractor, CDOT Staff, local agencies, 
etc.; 

• Provide liaison and communication to contractor field crews; 

• Prepare final “As-Constructed” plans upon project completion; 

• Prepare punch lists of uncompleted work, non-conformance reports, and deficiency 
notices; 

• Prepare responses to contractors' and suppliers' requests for information, submittals, 
change notices, claims, and correspondence; 

• Prepare and transmit updates of construction activities to the CDOT Public Information 
Office; 

• Deliver material samples to designated laboratories or locations; 

• Perform miscellaneous project-related duties as requested by the CDOT Project 
Engineer. 

 
3. Personnel Qualifications 

Personnel qualifications, staffing level, and number and types of vehicles shall be subject to 
the approval of the Engineer.  The Consultant shall assign personnel for the duration of the 
Contract unless otherwise approved by the Engineer.  Employees required to operate 
vehicles must possess and maintain a valid State of Colorado driver's license.  The 
Consultant Project Manager(s) and Consultant Inspectors permanently assigned to a project 
shall be competent in road and bridge construction and be thoroughly familiar with CDOT 
specifications, manuals, forms, and documentation requirements including SiteManager.  
The level of qualification provided shall be as requested and approved by the CDOT 
Resident Engineer.  The qualifications for the level(s) shall be commensurate to experience, 
and are as follows: 

• Junior Level Inspector – four (4) to six (6) years of experience in highway construction 
inspection. 

• Senior Level Inspector – more than six (6) years of experience in highway construction 
inspection. 

 
The Consultant Inspectors shall either have a National Institute for Certification in 
Engineering Technology (NICET*) Certification Level III in Highway Construction or have an 
Engineer-In-Training (EIT) certification from the State of Colorado, unless otherwise 
approved by CDOT.  

 
A copy of work experience and proof of Certification and/or License shall be provided to the 
CDOT Project Engineer before work begins.  Personnel provided by the Consultant who do 
not meet all of the specified requirements, or who fail to perform their work in an acceptable 
manner, shall be removed from the project when determined and directed by the CDOT 
Project Engineer. 
* Or equivalent as agreed to by the CDOT Project Engineer. 
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4. Documentation 
Each of the Consultant's personnel shall maintain a daily diary for each day they perform 
work on the project.  They shall use CDOT’s automated Form 103a - Project Diary unless 
otherwise directed by the Engineer.  The contents of the diary shall be brief and accurate 
statements of progress and conditions encountered during the prosecution of the work, and 
sketches as needed for clarification and documentation.  Editorial comments are not to be 
incorporated in the diaries or on any written correspondence applicable to the project.  A 
copy of the daily diary shall be available to the CDOT Project Engineer at the end of each 
workday. 

 
G. Consultant CPM Schedule Expert: 

1. Project Standards 
All scheduling and schedule review will be done in accordance with the Construction 
Contract, the Colorado Department of Transportation Standard Specifications for Road and 
Bridge Construction, the Colorado Department of Transportation (CDOT) Construction 
Manual and Field Materials Manual and industry norms and standards.  The applicable 
CDOT Manual shall be the one currently in use when the construction project is advertised. 

 
Proposed work procedures shall be coordinated with the CDOT Project Engineer prior to the 
start of work. 

 
2. General Work Description 

The Consultant CPM Schedule Expert shall be responsible for analyzing the contractors 
schedule in accordance with the requirements of the construction contract on CDOT’s 
behalf.  The Contractor’s progress schedule along with the weekly three week “look ahead” 
schedule will be reviewed on a weekly basis.  In addition the Consultant CPM Schedule 
Expert will provide scheduling support to the project and the CDOT PE as needed.  At a 
minimum the Consultant CPM Schedule Expert will be expected to:  

 
a) Review the Contractor’s accepted as-planned schedule, schedule updates and method 

statements for compliance with contract requirements. 
b) Attend work session with contractor to develop a Baseline Project schedule if needed 
c) Initial schedule review including durations, logic, sequencing, and methods statements.  

Provide written comments and recommendation to Project Engineer. 
d) Review complete project schedule submitted by contractor and provide written 

comments and recommendation to Project Engineer. 
e) Re-review complete project baseline schedule.  Provide written comments and 

recommendation to Project Engineer. 
f) Review proposed activities, durations, and logic resulting from changes for the purposes 

of establishing a new baseline schedule. 
g) Review monthly project schedule updates  
h) Assemble and review as-built data and review as-built schedules. 
i) Provide ongoing schedule review and evaluation support through project completion. 

 
3. Qualifications 

The Consultant CPM Schedule Expert shall be permanently assigned to the project for the 
duration of the project and shall have the following qualifications: 

 
The level of qualification provided shall be as requested and approved by the CDOT 
Resident Engineer.  The qualifications for the level shall be commensurate to experience, 
and are as follows: 
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Consultant CPM Schedule Expert – ten (10) years of overall experience in highway 
construction, and a minimum of Three Major DOT projects performed in accordance with 
108.03 and a certified Planning & Scheduling Professional (AACE International PSP 
Certification). 

 
4. Additional Software &Equipment Required: 

The following equipment shall be furnished along with the Consultant CPM Schedule Expert 
for each project in sufficient quantity and in good working order:  

• A cellular phone. 

• A state-of-the-art computer with networking capability sufficient for accessing internet 
email through a project-supplied internet-service provider.  This computer shall be 
loaded with MS Office software (2003 version or later), including MS Word and MS Excel 
at a minimum, the latest version of MicroSoft Project and Primavera Professional Project 
Management Software.  This computer shall be also be capable of running Micro-Station 
and Inroads. This computer shall be connected or networked to the Consultant-supplied 
main project printer/scanner described above, or shall be provided with a separate 
stand-alone printer.  

 
H. Additional Construction Inspection and Materials Testing Requirements: 

In addition to the qualifications, requirements set forth above, the following certifications will 
also be required*: 
 

Class/Certification 
Consultant 

Assistant Project 
Engineer 

Consultant 
Inspector 

Consultant 
Inspector’s 

Aide 

Consultant 
Materials 
Testing 

Technician 

Basic Highway Math  X *  X  X X  

Basic Construction  
Surveying 

X *  X  
X 

X  

Basic Highway Plan 
Reading 

X *  X  
X 

X  

Storm water 
Management and 
Erosion Control 

X  X  
  

CCA Traffic Control 
Supervisor 

X  X  
  

Concrete 
Transportation 
Construction 
Inspection 

X X   

 
SPECIALTY 
CERTIFICATIONS  

    

NICET** Level IV in 
Highway Construction 

X 
 

 
 

NICET** Level III in 
Highway Construction 

 
X 

 
 

NICET** Level II in 
Construction Materials 

 
 

 
X 
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Testing & Inspection 

Colorado Asphalt 
Technician 
Certification LabCAT 
(Level C includes 
Volumetrics)  

 

Level A ,B 

 

Level A,B,C 

Asphalt Paving 
Inspection LabCAT 
Level I 

 
X  

 
X  

WAQTC Soils 
Certification 

 
X  

 
X  

ACI Field Testing 
Grade I (including: 
casting concrete 
cylinders) 

 

 

 

X 

ACI Field Strength 
Testing Grade I, or: 
ACI Lab Testing 
Technician Level I 
(including: breaking 
concrete beams and 
cylinders) 

 

 

 

X 

* Not required if the Consultant Project Manager or Assistant Project Manager is a licensed 
Professional Engineer. 
** Or equivalent as agreed to by the CDOT Project Engineer. 

 
Each Consultant Inspector shall be thoroughly familiar with CDOT specifications, manuals, 
forms, and documentation requirements.  Consultant personnel who do not meet these 
qualifications, or who fail to perform their work in an acceptable manner, shall be removed 
from the project upon request by the CDOT Project Engineer. 
 

5. General Work Description 
The Consultant Inspectors shall inspect or sample and document specific materials and products or 
methods utilized in the construction of the project.  The Consultant inspector shall also perform 
construction inspection documentation and such other project-related tasks as may be directed by 
the CDOT Project Engineer.  The Consultant Materials Testing Technician shall perform all testing 
requirements per CDOT specifications.  The Consultant Materials Testing Technician shall also 
perform other project-related tasks as may be directed by the CDOT Project Engineer. 
 

6. Project Re-Start Meeting 
The consultant personnel and CDOT project personnel shall meet to coordinate and schedule the 
required work.  The Consultant shall complete all work in accordance with the approved schedule, 
or as directed by the CDOT Project Engineer. 
 

7. Work Duration 
Anticipated Construction:  February, 2013 to June, 2015.  

 
The time for the work described in this scope of work covers the period from Notice to Proceed to 
June 30, 2015 or 90 days after Final Acceptance of the construction project, whichever is later.  For 
portions of the project, night work will be required.  Work will also be required during the day, on 
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weekends, holidays, and/or on a split-shift basis.  Work weeks may be in excess of or less than the 
standard 40-hour week.  
 

8. Location of Work 
 
Principally on I-76 from MP 84 to MP 93 or at other locations as directed by the CDOT Project 
Engineer or Consultant Assistant Project Engineer.  

 
9. Authorization to Proceed 

Work shall not commence until the written notice to proceed is received by the Consultant.  The 
work shall be completed in the time specified.  

 
10. Routine Billing & Reporting 

The Consultant shall provide the following on a routine basis:  
 

a) Coordination of all contract activities by the Consultant’s Project Manager; 
 

b) Monthly billings, in a format suitable to the CDOT Project Engineer, for all contract activities 
performed by the Consultant personnel; 

 
c) Periodic reports and billings required by CDOT Procedural Directive 400.2; 
 
d) Payment Schedule Updates (see below). 

 
11. Payment Schedule 

The Consultant shall prepare a payment schedule which shall show the dollar amount of work the 
Consultant expects to complete by the progress estimate date each month for the duration of work.  
The schedule shall cover the period from the commencement of work to the expected completion 
date as shown on the Consultant’s progress schedule.  The payment schedule shall be prepared 
using standard spreadsheet software such as MS Excel and shall be submitted in electronic format, 
with an accompanying printed hard copy.  The CDOT Project Engineer will provide the spreadsheet 
format.  
 
A.  Initial Payment Schedule.  The Consultant shall submit the initial payment schedule at the 

project Re-Start meeting.  The payment schedule shall consist of two parts: (1) a tabulation, and 
(2) a bar chart.  

 
1) Part 1.  Part 1 shall be a tabulation which shows: 

• the salient features listed in the Consultant’s progress schedule 

• the dollar amount of work in each salient feature expected to be completed by each 
month’s progress estimate date 

• the dollar amount of all other work not included in the salient features expected to be 
completed by each month’s progress estimate date 

• the total dollar amount of work expected to be completed by each month’s Progress 
estimate date 

 
2) Part 2.  Part 2 shall be a bar chart, which shows the expected total dollar amount of work to 

be completed by each month’s progress estimate date. 

B. Payment Schedule Updates.  Once each month the Consultant shall submit a payment 
schedule update to the CDOT Project Engineer.  The schedule update shall be in the same two-
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part format as the initial schedule and shall be submitted to the CDOT Project Engineer by the 
first day of each month.  In each payment schedule update, estimated monthly dollar amounts 
shall be revised to match actual progress payments made to the Consultant to date.  Each 
payment schedule update shall show corrected dollar amounts of work to be completed each 
month through the expected completion date as shown on the Consultant’s progress schedule. 

C. Failure to Submit Payment Schedule.  If the Consultant fails to submit the initial payment 
schedule or a payment schedule update by the required date, the CDOT Project Engineer will 
withhold further progress payments until such time as the Consultant has submitted a current 
payment schedule. 

 
12. Status of Contract 

The Consultant shall monitor the status of the contract and advise the CDOT Resident Engineer of 
any potential need to supplement the contract.  Failure to monitor contract status and provide timely 
notification may result in discontinuation of the Consultant’s services. 

 
13. Project Standards 

Work procedures will be coordinated by the CDOT Project Engineer prior to the start of work, and 
as the work proceeds. 
 
All sampling, testing, inspection and documentation shall be in accordance with the CDOT 
Construction Manual and CDOT Field Materials Manual.  The applicable CDOT Field Materials 
Manual shall be the one currently in use when the construction project is advertised.  If the required 
method is not described in the CDOT Field Materials Manual, the required work shall be completed 
in accordance with: 
 
a) AASHTO Standard Specifications for Transportation Materials and Methods of Sampling and 

Testing (as revised and supplemented), or  
 

b) The ASTM Standards and Tentatives, in that order.  
 
All construction inspection shall be in accordance with the latest versions of the CDOT Construction 
Manual and applicable Inspector’s Checklist, Standard Specifications for Road and Bridge 
Construction, applicable M & S Standards, and the plans and specifications in use when the 
construction project is advertised or revised under advertisement. 

 
14. Materials and Equipment: 

CDOT will provide a field office and field laboratory Class – 2 and any required traffic control. 
 
The Consultant shall furnish the following equipment, in sufficient quantity and in good working 
order, to ensure accurate performance of all work required in a timely manner: 
 

• Cellular phone; 

• Computer with printer and standard MS Office software (including MS Word and Excel) for 
running CDOT SiteManager program and current Materials programs (for example, Voids, etc.);  

• Miscellaneous equipment to include calculator, office supplies, and personal safety equipment; 

• Manuals necessary for the completion of assigned tasks, including at a minimum, current 
editions of: CDOT Standard Specifications for Road and Bridge Construction, CDOT 
Construction Manual, CDOT M& S Standards, CDOT Field Materials Manual;  

• Additional manuals appropriate to the inspection and testing duties may be required and shall 
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be provided immediately by Consultant upon request by the CDOT Project Engineer.  
 
15. Specific Inspection Requirements 

The Consultant Inspectors shall assist the CDOT Project Engineer in performance of construction 
inspection activities and other project-related activities, as directed by the CDOT Project Engineer.  
Inspection responsibilities may include but are not limited to the following: 

• Periodic reports and billings;  

• Participation in weekly progress meetings with contractor, subs, utilities, and other interested 
parties;  

• Anticipating project problems and suggesting solutions to the CDOT Project Engineer;  

• Monitoring compliance with and taking appropriate action to preserve safety on the project for all 
workers and traveling public in accordance with Method of Handling Traffic and the Manual of 
Uniform Traffic Control Devices;  

• Initial, follow-up, completion, and final inspections of work in progress, including interim and final 
measurements;  

• Notifying contractor and Engineer of non-compliance with the contract plans and specifications;  

• Performance of special tests, investigations, or monitoring which are required to fulfill the intent 
of the CDOT inspection program;  

• Preparation of inspection documentation for development of progress payments for the 
contractor in accordance with prescribed procedures;  

• Submittal of standard documentation reports no later than the following working day;  

• Preparation of routine correspondence to the contractor, CDOT Staff, local agencies, etc.;  

• Providing liaison and communication to contractor field crews;  

• Assist in preparing punch lists of uncompleted work, non-conformance reports, and deficiency 
notices.  

• Maintaining accurate notes reflecting actual construction details to be used in preparation of as-
constructed plans;  

• Miscellaneous project-related duties as directed by the CDOT Project Engineer;  

• Maintaining all Inspection records and documentation in three ring binders to remain on the 
project for inspection by CDOT at any time.  

 
16. Documentation 

Each of the Consultant’s project personnel shall maintain a daily diary for each day they perform 
work on the project.  They shall use CDOT Form 103, Project Diary, or a form approved by the 
CDOT Project Engineer.  The contents of the diary shall be brief and accurate statements of 
progress and conditions encountered during the prosecution of the work.  Editorial comments are 
not to be incorporated in the diaries or on any written correspondence applicable to the project.  
Each Consultant Inspector shall give a copy of his/her daily diary to the CDOT Project Engineer 
within one working day of its date. 
 
Test results and sample submittals transmitted to CDOT’s Region or Central Laboratory shall be 
recorded on appropriate CDOT Forms.  The Consultant Inspector may use CDOT worksheets or 
worksheets approved by the CDOT Project Engineer.  CDOT Forms and worksheets are available 
through the CDOT Project Engineer. 
 
The Consultant Inspectors shall furnish the CDOT Project Engineer with original copies of all 
worksheets and test results on a daily basis.  The CDOT Project Engineer shall be informed 
immediately of any non-specification material. 
 
The Consultant Inspectors shall provide all correspondence and applicable CDOT forms to the 
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CDOT Project Engineer or his authorized representative for review and signature. 
 
17. Submittal of Final Documentation: 

Final documentation shall be submitted to the CDOT Project Engineer within 30 working days after 
completion of all work.  Failure to submit final documentation as required will result in withholding of 
Consultant payments. 


